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Summary of Tasks and Activities 
 
Inspector Checklist (Task completed June 28, 2007) 
 

• The checklist continues to be modified and improved as needed. 
 

• We are currently waiting for GPS units, which will complete the digital inspection kits. 
 
Baseline Inspections (Task deadline June 2007; task completed September 30, 2007) 
 

• Fifty inspections have been completed. 
 

• An initial examination of data from baseline inspections indicates no additional baselines 
are needed. 

 
• We are working with IT to finalize data in IDEM’s oracle database. 

 
Baseline Analysis (Task deadline October 2007) 
 

• Due to the delay in Digital Inspector development, baseline analysis has also been 
delayed.  We anticipate having this completed by March 2008. 

 
Develop Outreach Materials (Task deadline originally January 2008 moved to April 2008) 
 

• We are currently reviewing materials from other sources to assist us in the development of 
self-certification forms and workbooks.  

 


